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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of the Department’s projects allocated in FY 2005-06. 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to 
projects ready to proceed to construction within six months.  As of June 8, 2006, the Commission 
allocated 399 projects under the FY 2005-06 STIP/SHOPP Allocation Plan.  As of June 27, 2006, 
over 246 projects totaling $1.9 billion have been awarded.   
 
BACKGROUND: 
 
Of the 64 projects allocated in July 2005, 59 projects have been awarded for $984.0 million.  Two 
project votes have been allowed to lapse.  Two project allocations will lapse.  One project has been 
re-advertised and has a scheduled bid opening the end of June 2006.  A time extension was approved 
for the project at the February 2006 Commission meeting.  The extension allowed the project to be 
re-advertised. 
 
Of the 61 projects allocated in August 2005, 55 projects have been awarded for a total of $281 
million.  Two project votes have been allowed to lapse.  Two project allocations will lapse.  The 
remaining two projects are being re-advertised and have scheduled bid openings in July 2006.  Time 
extensions were approved for both projects at the March 2006 Commission meeting.   
 
Of the 49 projects allocated in September 2005, 47 have been awarded for $230 million.  The 
allocation for one project has been allowed to lapse.  A time extension was approved for the 
remaining project at the April 2006 Commission meeting. 
 
Of the 34 projects allocated in November 2005, 25 have been awarded for $107 million.  The 
allocations for four projects have been allowed to lapse.  Of the remaining five projects, all initial 
bids were rejected.  Time extensions were granted at the April 2006 Commission meeting to enable 
the Department to re-scope and re-advertise the projects.  Three of those projects were combined and 
a supplemental funds request to re-advertise was approved at the June 2006 CTC meeting.  
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Supplemental funds to re-advertise for another project was also approved at the June 2006 CTC 
meeting. 
 
Of the 20 projects allocated in December 2005, 16 have been awarded for $11 million.  The 
allocations for two projects have been allowed to lapse.  A time extension for one SHOPP project 
and one STIP project was approved at the June 2006 Commission meeting to allow the Department 
to re-scope and re-advertise the projects.   
 
Of the 30 projects allocated in February 2006, 26 have been awarded for $209 million.  The 
allocation for one project will be allowed to lapse.  One project bid was rejected; a new bid opening 
is tentatively scheduled for July 25, 2006.  The remaining two projects are scheduled for bid opening 
by the end of June 2006.  Details regarding the extension requests are contained under reference 
2.8b.(2). 
 
Of the 20 projects allocated in March 2006, 17 have been awarded for $27 million.   One is pending 
award.  Two are being prepared for advertisement and bid opening. 
 
 

 
 
 

Month 
Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
 

Awarded 
Projects 
X 1000 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months

No.  
Projects 
Awarded 

within 
6 months 

July 64 $   722,927 59 4 $      983,721 0 43 59 
August  61 $   251,836 55 4 $      280,829 0 41 55 
September 49 $   200,701 47 1 $      229,831 0 38 47 
November 34 $   309,215 25 4 $      106,659 0 24 25 
December 20 $     20,893 16 2 $        11,237 0 13 16 
February 30 $   228,399 26 1 $      209,570 0 26 26 
March 20 $     63,102 17 0 $        27,327 1 17 17 
April 18 $     22,900 3 0 $          2,750 2 3 3 
June 103 $   399,374 0 0 $                0 0 0 0 
TOTAL 399 $2,219,347 249 16 $   1,852,141 3 206 249 

 
Note: The following charts show the dollar value of projects not awarded July 2005 – June 2006.  Above 
dollar totals for awarded projects are project allotments, including G-12 and supplemental funds. 
 

• Excludes non-construction Transportation Enhancement (TE) projects, and combined 
locally- administered TE. 

• April corrected to exclude two non-construction projects. 
Includes financial contributions only projects. • 
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July Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

0747 11-246504 
11-246514 
11-246524 
11-246534 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge 
rehabilitation in 
San Diego County 

R N $     8,300 Adv. 5/30/06; bid 
opening 6/29/06. 
Extension approved. 
July 2006 deadline. 

3235 07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angeles 
County 

Y N $      2,473 
 

Allocation to lapse. 
 

3234 07-140604 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angeles 
County 

Y N $      2,860 Allocation to lapse. 
 

Greater than 6 months - Total   $  13,633   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.  
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August Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

0744D 04-294624 
SHOPP 

SM-92-R13.4 Planting mitigation Y N $  2,015 OE target re-adv. 
7/10/06. 
Extension approved. 
Aug. 2006 deadline. 

3510 06-451604 
SHOPP 

Ker-99-24.7/27.1 Highway planting and 
irrigation 

Y N $  2,736 Re-adv 6/13/06; bid 
opening 7/18/06.  
Extension approved. 
Aug. 2006 deadline. 

6476 06-432004 
SHOPP 

Tul-99-51.9 Rehabilitate rest area Y N $  2,215 Allocation to lapse. 
 

0254A 08-482304 
SHOPP 

SBd-247-75.6/83.7, 
47.0/52.0 

Rehabilitate 
pavement 

Y N $  4,156 Allocation to lapse. 
 

  Greater than 6 months - Total  $ 11,122 
 

 
 
 
 
September Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments 

4776 03-0A4104 
STIP 

Pla-49-3.2/7.4 Operational 
Improvements 

Y N $   5,260 Target RTL 7/15/06, 
target adv. 11/7/06. 
Extension approved.
Dec. 2006 deadline. 

 Greater than 6 months – Total $  5,260 
 
 
 
 
 
 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received.  
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November Projects Greater Than Six Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

3321A 
3321B 
4205A 
 

06-382934 
06-321504 
06-3829U4 
SHOPP 

Kin-41 0.0/5.0, Ker 
41- 0.0/4.2 
 

New Alignment R N $    33,469 Bid opening 8/29/06. 
Extension approved.  
Nov. 2006 deadline. 

0077E 08-474104 
SHOPP 

Riv-91-5.3/6.6 Planting and 
Irrigation 

R N $     2,274 Bids rejected. 
Extension approved. 
Nov. 2006 deadline. 

5131 12-079304 
SHOPP 

Ora-L5804 Maintenance 
Station 

Y N $     4,441 Bids rejected.   
OE target re-adv. 
9/19/06.   
Extension approved. 
Nov 2006 deadline. 

1411 06-431804 
SHOPP 

Fre-41-
R22.5/R26.2 

Highway Planting Y N $      3,247 Allocation to lapse. 
 

2163 07-183114 
SHOPP 

LA-710-9.4/18.4 Roadway 
Rehabilitation 

Y Y $  153,408  Allocation to lapse. 
 

2752 07-210804 
SHOPP 

LA-L5764 Equipment Training 
Facility 

Y N $      3,296 Allocation to lapse. 
 

2769 12-0A6604 
SHOPP 

Ora-5-R23.9 Maintenance 
Station 

Y N $      3,278 Allocation to lapse. 
 
 

  Greater than 6 months – Total    $  203,413      
 
 

 
 
 
 
 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 
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December Projects Greater Than Six Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

1804 05-0L1104 
STIP 

SLO-1- 
17.7/28.2 
SLO-101- 7.6/32.1 

Plan native trees and 
mulch 

R N $     595 OE Target re-advertise 
date 8/18/06. 
Extension approved. 
Dec. 2006 deadline. 

0702C 04-246804 
SHOPP 

SM-VAR Maintenance vehicle 
pullout and access 
gates 

Y N $  2,430 Bids rejected. 
Extension approved. 
Dec. 2006 deadline. 

  Greater than 6 months – Total $  3,025 
 
 
 
 
February Projects Greater Than Four Months 

 
PPNO Project EA County-Route-PM Description Advert.* Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments   

1648 03-2C84U4 
03-2C8414 
03-2C8424 
SHOPP 

03N-Sac-L5501 Facility Repair Y N $      4,979 Advertise 5/30/06. 
Bid opening 6/27/06 
Extension Requested. 

0096F 04-449804 
04-249044 
SHOPP 

04N-Ala-238 
R14.0/R16.7 
Ala-238, 580, 
880 

Rehabilitate roadway, 
Widening 

Y N $    16,603 Bid opening 6/28/06. 
Combined w/I-238 
Widening Project. 
Extension Requested. 

1638 06-0E2604 
SHOPP 

06N-Fre-99 
20.2/27.3 

Overlay pavement R N $      2,498 Bids rejected; re-
advertise.  
Bids opening 7/25/06. 
Extension Requested. 

5072 03-0C7704 
SHOPP 

03N-Plac-80 
R66.3/R69.2 

Rehabilitate roadway Y N $    26,520 Allocation to lapse. 
 

 Greater than 4 months – Total $   50,600 
 
 
 
 
 
 
 
 
 
 
 

*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 
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March Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert.* Pend. 
Award 

Vote 
Amount 
$ x1,000 

Comments   

5702B 03-1C9724 
SHOPP 

03N-Pla-267 
7.3/8.7 

Water quality drainage 
improvements 

Y N $      3,253 Bid opened 5/31/06. 
No bids. Target bid 
opening 6/28/06. 

0569H 04-449404 
SHOPP 

04N-SF-101 
9.1/9.4 

Rehabilitate bridge Y N $    22,879 Adv. 4/10/06; bid 
opening 5/23/06.  
Bid Postponed. 

2769A 12-0F9504 
SHOPP 

12S-Ora-5 
23.9/R24.8 
 

Drainage improvement and 
restore super-elevation and 
cross slope 

Y Y $      8,541 Bid opened 5/18/06. 
Pending award. 

  Greater than 4 months – Total $  34,673 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
*Note: Y=Yes; N=No; R=Re-advertised because bids rejected or no bids received. 


	M e m o r a n d u m
	CTC Meeting:July 19-20, 2006
	Reference No.:3.2a.
	Prepared by:Ross A. Chittenden

